

GREATER MANCHESTER INTEGRATED TRANSPORT AUTHORITY
REPORT FOR INFORMATION

COMMITTEE: Capital Projects
DATE: 15th January 2010
SUBJECT: Metrolink, Bus and Rail Planning Applications Update
REPORT OF: Metrolink Director, GMPTE

PURPOSE OF REPORT

To provide Members with an update on Metrolink, Bus and Rail Planning Applications

RECOMMENDATIONS

Members are asked to note the contents of the report

BACKGROUND DOCUMENTS

Information held on file in GMPTE offices.

CONTACT OFFICERS

Philip Purdy	0161 244 1040	philip.purdy@gmp.te.gov.uk
Peter Boulton	0161 244 1411	peter.boulton@gmp.te.gov.uk
Alan Lowe	0161 244 1421	alan.lowe@gmp.te.gov.uk

1. Introduction

The purpose of this report is to provide an update on the status of planning applications for Metrolink, Bus and Rail projects. The update only includes applications relating to schemes that have approved funding.

2. Status of Planning Applications

The planning application status is presented in the form of two planning application summary tables. Note that the summary tables do not take account of planning applications for Approval of Reserved Matters.

3. Recommendations

That the Committee notes the contents of the report

Philip Purdy
Metrolink Director

Status of Planning Applications (Metrolink Phase 3a, Metrolink 3b accelerated works and approved bus and rail schemes)	GMPTE/MPT Metrolink*	GMPTE Bus	GMPTE Rail	GMPTE other	Total
Current Planning Applications	25	1	0	0	26
Approved Planning Applications	9	0	0	0	9
Development where no planning application is required (deemed consent)	19	n/a	n/a	n/a	19
Total	53	1	0	0	54

Projected Submission Dates					
	GMPTE/ MPT Metrolink*	GMPTE Bus	GMPTE Rail	GMPTE Rail	Total
Currently Being Processed	6	1	0	0	7
To end of March 2010	18	0	0	0	18
Beginning of April 2010 to end of June 2010	0	0	0	0	0
Beginning of July 2010 to end of September 2010	0	0	0	0	0
TBC	1	0	0	0	1
Total	25	1	0	0	26

* = Metrolink applications are promoted by both GMPTE and MPT depending on contractual responsibility as defined in the Metrolink Phase 3a Design, Construct and Maintain Contract

Planning Application Approved	
Development	Local Authority
Monsall Stop	Manchester CC
South Chadderton Stop	Oldham MBC
Freehold Stop	Oldham MBC
Oldham Mumps Stop (Bell St/Brook St)	Oldham MBC
St Werburgh's Road Stop	Manchester CC
Rochdale Railway Station Stop	Rochdale MBC
Hough End Substation access	Manchester CC
Droysiden Library Wall	Tameside MBC
Ashton Moss Stop & Park & Ride	Tameside MBC

Planning Application not required	
Development	Local Authority
Central Park Stop	Manchester CC
Newton Heath and Moston Stop	Manchester CC
Newhey Stop	Rochdale MBC
Milnrow Stop	Rochdale MBC
Newbold Stop	Rochdale MBC
Trafford Bar Stop	Trafford MBC
Firswood stop	Trafford MBC
Chorton Stop	Manchester CC
New Islington Stop	Tameside MBC
Holt Town Stop	Tameside MBC
Sportcity – Stadium Stop	Tameside MBC
Sportcity - Velodrome Stop	Tameside MBC
Clayton Stop	Tameside MBC
Edge Lane Stop	Tameside MBC
Cemetery Road Stop	Tameside MBC
Droysiden Stop	Tameside MBC
Audenshaw Stop	Tameside MBC
Ashton West Stop	Tameside MBC
Ashton-Under-Lyne Stop	Tameside MBC

Current Planning Applications						
Development	Local Authority	Currently Being Processed	To end of March 2010	Beginning of April 2010 to end of June 2010	Beginning of July 2010 to end of September 2010	TBC
Collyhurst Track Paralleling hut access from highway	Manchester CC		✓			
Mill Street substation	Oldham MBC		✓			
Failsworth Stop	Oldham MBC		✓			
Hollinwood Stop	Oldham MBC		✓			
Hollinwood Park and Ride (surface car park)	Oldham MBC		✓			
Hollinwood Substation	Oldham MBC		✓			
Werneth Stop	Oldham MBC		✓			
Oldham Werneth Substation	Oldham MBC		✓			
Oldham Mumps Station Conversion	Oldham MBC					✓
Derker Stop	Oldham MBC		✓			
Derker Park and Ride (3A Phase)	Oldham MBC		✓			
Derker Substation	Oldham MBC		✓			
Fullwood Substation	Oldham MBC		✓			
Shaw and Crompton Stop	Oldham MBC		✓			
Firswood stop access	Trafford MBC		✓			
Caddington Road Site Access	Manchester CC	✓				
Fairfield House Ramp	Tameside MBC	✓				
Droysiden Sub Station	Tameside MBC		✓			
Withington Stop	Manchester CC	✓				
Burton Road Stop	Manchester CC		✓			
West Didsbury Stop	Manchester CC	✓				
Didsbury Village Stop	Manchester CC	✓				
East Didsbury Stop	Manchester CC	✓				
Habitat replacement pond: Hough End Playing Fields	Manchester CC		✓			
Habitat replacement pond: Albermarle Allotments	Manchester CC		✓			
Rochdale Interchange	Rochdale MBC	✓				